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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning September 25th, 2017 

 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 9/25: 
 Driveway 3 - Base preparation for upcoming asphalt paving 

(pending weather and availability) 
 Driveway 7 - Base preparation for upcoming asphalt paving 

(pending weather and availability) 
 Driveway 8 - Base preparation for upcoming asphalt paving 

(pending weather and availability) 
 225+05 to 230+51 - Hydroseed slopes on the project 
 Driveway 3, 4, 5, 6, 7 - Continue excavation with a vactor 

truck to install bollards  
 Driveway 3, 4, 5, 6, 7 - Continue installation of fixed and 

removable bollards  
 216+00 to 283+00 - Guardrail installation 
 Begin plant delivery and installation throughout the project 
 Continue working on action item list 

Week of 10/2: 
 Driveway 3 - Asphalt paving (pending weather and 

availability) 
 Driveway 7 - Asphalt paving (pending weather and 

availability) 
 Driveway 8 - Asphalt paving (pending weather and 

availability) 
 Driveway 4 and Driveway 8 - Finish trail paving 

(pending weather and availability) 
 225+05 to 230+51 - Hydroseed slopes on the project 
 Driveway 3, 4, 5, 6, 7 - Continue excavation with a 

vactor truck to install bollards  
 Driveway 3, 4, 5, 6, 7 - Continue installation of fixed and 

removable bollards  
 216+00 to 283+00 - Split rail fence installation 
 Begin plant delivery and installation throughout the 

project 
 Continue working on action item list 

 

 
 

Hydroseed installation on the slope above mitigation site
E1

Curb and gutter completion at driveway #7.

 

 

 
Trail Trivia….. 
 

Over 788 deciduous trees and 209 coniferous trees will be planted. 
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Week of 10/9:   
 Driveway 3 - Asphalt paving (pending weather and 

availability) 
 Driveway 7 - Asphalt paving (pending weather and 

availability) 
 Driveway 8 - Asphalt paving (pending weather and 

availability) 
 Driveway 4 and Driveway 8 - Finish trail paving 

(pending weather and availability) 
 225+05 to 230+51 - Hydroseed slopes on the project 
 Driveway 3, 4, 5, 6, 7 - Continue excavation with a 

vactor truck to install bollards  
 Driveway 3, 4, 5, 6, 7 - Continue installation of fixed and 

removable bollards  
 216+00 to 283+00 - Split rail fence installation 
 Begin plant delivery and installation throughout the 

project 
 Continue working on action item list 
 Installation of signage and pavement striping 

 
 

 

 
 
 

Construction Notes: 
 
During the landscaping of the trail over 15 species of trees will be installed. Trees with leaves that fall off 
seasonally are referred to as deciduous trees while coniferous trees have needle-like leaves and are 
evergreens. 
 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
 

 
We appreciate your support as we continue developing 

The East Lake Sammamish Corridor! 
 

Completed preparation work for landscaping alongside the 
trail shoulder  
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